

**Schedule of repair the bridge in Bangkok . Start September 2009 - July 2010**

| Bridge (Repair)   | Date                      | Total    | 2009 |     |     |     | 2010 |     |     |     |     |     |     |     |     |     |     |     |  |
|---|---------------------------|----------|------|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
|   |                           |          | Sep  | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec |  |
| Bridge across byroad <a href="#">Ratchayothin</a>       | 1-30 Sep 2009             | 30 Days  | ■    |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Bangphat</a>           | 15 Sep-15 Dec 2009        | 90 Days  | ■    | ■   | ■   | ■   |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Phongpech</a>          | 1 Oct- 30 Dec 2009        | 90 Days  |      | ■   | ■   | ■   |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">RAMA 4</a>             | 1Oct - 30 Dec 2009        | 90 Days  |      | ■   | ■   | ■   |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Klongton</a>           | 1 Dec 2009 - 30May2010    | 180 Days |      |     |     | ■   | ■    | ■   | ■   | ■   |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Wongsawang</a>         | 1 Jan - 30 Mar 2010       | 90 Days  |      |     |     |     | ■    | ■   | ■   |     |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Kashet</a>             | 1 - 30 Apr 2010           | 30 Days  |      |     |     |     |      |     |     | ■   |     |     |     |     |     |     |     |     |  |
| Bridge across by road <a href="#">Dindang Triangle</a>  | 1- 30 Apr 2010            | 30 Days  |      |     |     |     |      |     |     | ■   |     |     |     |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Prachanukull</a>       | 1 May - 30 Jul 2010       | 90 Days  |      |     |     |     |      |     |     |     | ■   | ■   | ■   |     |     |     |     |     |  |
| Bridge across byroad <a href="#">Thapra</a>             | 1 May - 30 Jul 2010       | 90 Days  |      |     |     |     |      |     |     |     | ■   | ■   | ■   |     |     |     |     |     |  |
| Bridge across byroad <a href="#">RAMA9 - Ramkamhang</a> | 1 Oct - 31 Dec2009        | 90 Days  |      | ■   | ■   | ■   |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge <a href="#">RAMA9 - MCOT</a>                     | 1 Oct - 31 Dec2009        | 90 Days  |      | ■   | ■   | ■   |      |     |     |     |     |     |     |     |     |     |     |     |  |
| Bridge <a href="#">Asoke - Pechburi</a>                 | 15 Sep 2009 - 15 Jun 2010 | 300 Days | ■    | ■   | ■   | ■   | ■    | ■   | ■   | ■   | ■   | ■   |     |     |     |     |     |     |  |

## สรุปการปิดซ่อมสะพานทั่วกรุงเทพ ตั้งแต่ กันยายน 52 – กรกฎาคม 53

| สะพานที่ซ่อม                       | ระหว่างวันที่          | จำนวนวัน | 2552 |      |      |      | 2553 |      |       |       |      |       |      |      |      |      |      |      |  |
|------------------------------------|------------------------|----------|------|------|------|------|------|------|-------|-------|------|-------|------|------|------|------|------|------|--|
|                                    |                        |          | ก.ย. | ต.ค. | พ.ย. | ธ.ค. | ม.ค. | ก.พ. | มี.ค. | เม.ย. | พ.ค. | มิ.ย. | ก.ค. | ส.ค. | ก.ย. | ต.ค. | พ.ย. | ธ.ค. |  |
| สะพานข้ามแยกรัชโยธิน               | 1-30 ก.ย. 52           | 30 วัน   | ■    |      |      |      |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกบางพลัด                | 15 ก.ย.-15 ธ.ค. 52     | 90 วัน   | ■    | ■    | ■    | ■    |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกพงษ์เพชร               | 1 ต.ค.-30 ธ.ค. 52      | 90 วัน   |      | ■    | ■    | ■    |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกพระรามที่ 4            | 1 ต.ค.-30 ธ.ค. 52      | 90 วัน   |      | ■    | ■    | ■    |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกคลองตัน                | 1 ธ.ค. 52-30 พ.ค. 53   | 180 วัน  |      |      |      | ■    | ■    | ■    | ■     | ■     |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกวงศ์สว่าง              | 1 ม.ค.-30 มี.ค. 53     | 90 วัน   |      |      |      |      | ■    | ■    | ■     |       |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกเกษตร                  | 1 เม.ย.-30 เม.ย. 53    | 30 วัน   |      |      |      |      |      |      |       | ■     |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกสามเหลี่ยมดินแดง       | 1 เม.ย.-30 เม.ย. 53    | 30 วัน   |      |      |      |      |      |      |       | ■     |      |       |      |      |      |      |      |      |  |
| สะพานข้ามแยกประชาชนอุทิศ           | 1 พ.ค.-30 ก.ค. 53      | 90 วัน   |      |      |      |      |      |      |       |       | ■    | ■     | ■    |      |      |      |      |      |  |
| สะพานข้ามแยกท่าพระ                 | 1 พ.ค.-30 ก.ค. 53      | 90 วัน   |      |      |      |      |      |      |       |       | ■    | ■     | ■    |      |      |      |      |      |  |
| สะพานข้ามแยกพระราม 9-รามคำแหง      | 1 ต.ค 52-31 ธ.ค 52     | 90 วัน   |      | ■    | ■    | ■    |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานพระราม 9-อสมท                 | 1 ต.ค 52-31 ธ.ค 52     | 90 วัน   |      | ■    | ■    | ■    |      |      |       |       |      |       |      |      |      |      |      |      |  |
| สะพานอโศก-เพชรบุรี (เรือสร้างใหม่) | 15 ก.ย. 52-15 มิ.ย. 53 | 300 วัน  | ■    | ■    | ■    | ■    | ■    | ■    | ■     | ■     | ■    | ■     |      |      |      |      |      |      |  |